

Process Groups

Knowledge Areas

Process Groups

	Initiation	Planning	Execution	Monitoring & Control	Closing
Integration					
Scope					
HR					
Time					
Cost					
Quality					
Risk					
Procurement					
Comm.					

Knowledge Areas

Process Groups

	Initiation	Planning			Execution	Monitoring & Control		Closing
Integration								
Scope		Plan Scope	Define Scope	Create WBS		Verify Scope	Control Scope	
HR								
Time								
Cost								
Quality								
Risk								
Procurement								
Comm.								

Knowledge Areas

Process Groups

	Initiation	Planning	Execution	Monitoring & Control	Closing
Integration	Dev. PC Dev. pPSS	Develop PMP	Direct Execution	M & C Work ICC	Close Project
Scope		Plan Scope Define Scope Create WBS		Verify Scope Control Scope	
HR					
Time					
Cost					
Quality					
Risk					
Procurement					
Comm.		Plan Comm.			

Knowledge Areas

Process Groups


	Initiation	Planning	Execution	Monitoring & Control	Closing
Integration	Dev. PC Dev. pPSS	Develop PMP	Direct Execution	M & C Work ICC	Close Project
Scope		Plan Scope Define Scope Create WBS		Verify Scope Control Scope	
HR		Plan HR			
Time		Define Activities ...			
Cost		Estimate Cost ...			
Quality		Plan Quality			
Risk		Plan RM ID Risks ...			
Procurement		Plan Purchases ...			
Comm.		Plan Comm.			

Knowledge Areas

Process Groups

Continue adding:

- Relationships
- Inputs/Outputs



Knowledge Areas