

Indicate which SM and/or PM processes use the following Tools and Techniques:

- Adjusting Leads and Lags
- Alternatives Analysis
- Alternatives Identification
- Analogous Estimating
- Applying Calendars
- Applying Leads and Lags
- Arrow Diagramming Method (ADM)
- Bottom-Up Estimating
- Change Control System
- Configuration Management System
- Critical Chain Method
- Critical Path Method
- Decomposition
- Dependency Determination
- Expert Judgment
- Inspection
- Parametric Estimating
- Performance Measurement
- Planning Component
- Precedence Diagramming Method (PDM)
- Product Analysis
- Progress Reporting
- Project Management Software
- Published Estimating Data
- Replanning
- Reserve Analysis
- Resource Leveling
- Rolling Wave Planning
- Schedule Change Control System
- Schedule Comparison Bar Charts
- Schedule Compression
- Schedule Model
- Schedule Network Analysis
- Schedule Network Templates
- Stakeholder Analysis
- Templates
- Templates, Forms, Standards
- Three Point Estimates
- Variance Analysis
- WBS Templates
- What-If Scenario Analysis