

Core concepts: PM Framework

Knowledge Areas:

Process Groups:

Process Groups

	Initiation	Planning	Execution	Monitoring & Control	Closing
Integration	<input type="checkbox"/> <input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/> <input type="checkbox"/>	<input type="checkbox"/>
Scope					
HR					
Time					
Cost					
Quality					
Risk					
Procurement					
Comm.					

Knowledge Areas

Process Groups

	Initiation	Planning	Execution	Monitoring & Control	Closing
Integration	Dev. PC Dev. pPSS	Develop/update PMP	Direct Execution	M & C Work ICC	Close Project
Scope					
HR					
Time					
Cost					
Quality					
Risk					
Procurement					
Comm.					

Knowledge Areas

Process Groups

Knowledge Areas

	Initiation	Planning	Execution	Monitoring & Control	Closing
Integration	Dev. PC Dev. pPSS	Develop/update PMP	Direct Execution	M & C Work ICC	Close Project
Scope		Plan SM Define Scope Create WBS		Verify Scope Control Scope	
HR					
Time					
Cost					
Quality					
Risk					
Procurement					
Comm.					

Process Groups

Knowledge Areas

	Initiation	Planning	Execution	Monitoring & Control	Closing
Integration	<div style="display: flex; gap: 10px;"> <div style="border: 1px solid black; padding: 2px;">Dev. PC</div> <div style="border: 1px solid black; padding: 2px;">Dev. pPSS</div> </div>	<div style="border: 1px solid black; padding: 5px; text-align: center;">Develop/update PMP</div>	<div style="border: 1px solid black; padding: 5px; text-align: center;">Direct Execution</div>	<div style="display: flex; gap: 10px;"> <div style="border: 1px solid black; padding: 2px;">M & C Work</div> <div style="border: 1px solid black; padding: 2px;">ICC</div> </div>	<div style="border: 1px solid black; padding: 5px; text-align: center;">Close Project</div>
Scope		<div style="display: flex; align-items: center; gap: 10px;"> <div style="border: 1px solid black; padding: 5px; text-align: center;">Plan SM</div> <div style="font-size: 1em;">→</div> <div style="border: 1px solid black; padding: 5px; text-align: center;">Define Scope</div> <div style="font-size: 1em;">→</div> <div style="border: 1px solid black; padding: 5px; text-align: center;">Create WBS</div> </div>		<div style="display: flex; gap: 10px;"> <div style="border: 1px solid black; padding: 2px;">Verify Scope</div> <div style="border: 1px solid black; padding: 2px;">Control Scope</div> </div>	
HR					
Time					
Cost					
Quality					
Risk					
Procurement					
Comm.					

Process Groups

Knowledge Areas

	Initiation	Planning	Execution	Monitoring & Control	Closing
Integration	Dev. PC Dev. pPSS	Develop/update PMP	Direct Execution	M & C Work ICC	Close Project
Scope		PMP ↓ Plan SM → Define Scope → Create WBS		Verify Scope Control Scope	
HR			WBS, WBS Dictionary → Plan HR		
Time			WBS, WBS Dictionary → Define Activities ...		
Cost			WBS, WBS Dictionary → Estimate Cost ...		
Quality			Plan Quality		
Risk		Plan RM	ID Risks ...		
Procurement			Plan Purchases ...		
Comm.			Plan Comm.		